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National Aeronautics and
Space Administration

 Observatory integration nearly completed.  All flight components integrated
except multi-mode transponders. Flight battery & solar arrays are integrated
later per the I&T plan.

– Initial baseline observatory Comprehensive Performance Test completed.  Primary
and redundant sides tested.

– Solar array fabrication, assembly and environmental test completed.  Solar arrays
are ready for integration.

– Flight battery fabricated and in the process of being activated for delivery late
summer.

– Spacecraft flight C&DH completed and integrated onto spacecraft.
 Observatory Environmental Testing is underway. Electromagnetic

Interference (EMI)/ Electromagnetic Compatibility (EMC)  began last week.
– Observatory self compatibility in launch mode and science mode (A side)

completed.
– EMI/EMC testing will continue through June.

 Flight Operations simulations and ground test preparations continue to
progress.

– Completed successful interface tests with TDRSS Compatibility Test Van (CTV) and
Universal Space Network (USN).

– The first of several formal End-to-End tests executed.
– Completed three launch and early orbit simulations.

GLAST Mission Status
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National Aeronautics and
Space Administration

Schedule
 Official Launch Readiness Date (LRD) remains 12/14/07.
 KSC has indicated significant delays in the completion of Delta IIH 1st and

2nd stages. KSC has requested United Launch Alliance provide information
supporting readiness for 12/14/07 LRD

 General Dynamics has encountered several significant issues that have
resulted in erosion of schedule reserve. Currently projecting a January 2008
launch date. NASA has requested a recovery plan from General Dynamics to
address steps to be taken to improve schedule performance.

 Potential schedule threats include:
– MMT rework - need to complete retest of 1st unit, perform MMT swap in EMI

chamber, rework and retest second unit and install onto observatory.
– Complete environmental test program in a timely fashion.
– Complete audit of as built parts list to ensure suitability for mission.
– SIRU part stress as a result of EGSE issue.
– RWA qualification concern stemming from TIMED on-orbit failure of similar unit.

 The GLAST Project and General Dynamics will continue to aggressively
manage the schedule and actively mitigate potential threats.
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National Aeronautics and
Space Administration

 Complete observatory environmental test
program.

– Electromagnetic
interference/compatibility (June)

– Acoustics, vibration, shock (July/August)
– Thermal/vacuum & thermal balance

(August/Sept)
 Complete End-to-End test program.
 Mission Operations Review planned for Sept.
 Conduct numerous launch simulations.
 Ship to launch site (mid-Oct).
 Conduct launch site campaign

Forward Plan

Large Area Telescope (LAT)

• Launch in December 2007… Science Operations begin within
60 days … the high-energy gamma-ray universe opened
dramatically for exploration.


